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ESTIMATE RUN 01/14/2008

ESTIMATE SUMMARY 10:18:00
CONTID: C15771 ESTIMATE NO: 0004 FINL SPEC YR:2005
PCN: 15771-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.0 DAYS TIME ALLOW: 30 WORK DAYS
Guardrail SH165 n/o Rye PERCENT TIME: 103.33 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE 165A-011
Guardrail SH165 n/o Rye
NAME OF ROAD: 165A
PROJECT COUNTIES: CUSTER PUEBLO
CONTRACTOR:
CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/14/2008 DATE TIME STARTED 06/04/2007
4850 GEIGER BLVD DATE LET 04/05/2007 DATE WORK BEGAN
DATE AWARDED 04/10/2007 DATE TIME STOPPED 07/26/2007
DATE CONTRACT EXECUTED 04/30/2007 DATE ACCEPTED 07/26/2007
COLORADO SPRINGS co 80915 719/596-9226 DATE NOTICE TO PROCEED 06/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 395,473.80 PARTICIPATING $ 382,055.05 $ 0.00
AWARD PROJECT AMT: $ 381,523.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.61% TOTAL EARNINGS 382,055.05 0.00
FUNDS AVAILABLE: $ 13,418.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 382,055.05 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,722.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 382,055.05 5,722.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 382,055.05 5,722.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,722.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15771-BID ESTIMATE RUN 01/14/2008
PROJECT: SHE 165A-011 ESTIMATE NO: 0004 10:18:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 128.000 128.000
EACH 0.000 0.00
6.00000 128.000 768.00
0010 202-00810 *REMOVAL OF GROUND SIGN 43.000 43.000
EACH 0.000 0.00
80.00000 43.000 3,440.00
0015 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 152.000 152.000
cy 0.000 0.00
56.75000 152.000 8,626.00
0020 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 150.000 150.000
TON 0.000 0.00
61.55000 150.000 9,232.50
0025 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 422.690 422.690
TON 0.000 0.00
153.00000 422.690 64,671.57
0030 409-01015 *COVER COAT MATERIAL (TYPE I) 2,875.000 2,875.000
SY 0.000 0.00
5.00000 2,875.000 14,375.00
0035 420-00201 GEOTEXTILE (WEED BARRIER) (SPECIAL) 90.000 90.000
Sy 0.000 0.00
62.15000 90.000 5,593.50
0040 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,138.000 6,138.000
LF 0.000 0.00
17.21000 6,138.000 105,634.98
0045 606-02003 END ANCHORAGE (NONFLARED) 28.000 28.000
EACH 0.000 0.00
1,725.00000 28.000 48,300.00
0050 612-00001 *DELINEATOR (TYPE I) 308.000 308.000
EACH 0.000 0.00
16.00000 308.000 4,928.00
0055 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00

18.00000 0.000 0.00
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PCN: 15771-BID ESTIMATE RUN 01/14/2008
PROJECT : SHE 165A-011 ESTIMATE NO: 0004 10:18:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 612-00003 *DELINEATOR (TYPE III) 68.000 68.000
EACH 0.000 0.00
19.00000 68.000 1,292.00
0065 614-00011 *SIGN PANEL (CLASS I) 238.000 238.000
SF 0.000 0.00
16.00000 238.000 3,808.00
0070 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 278.000 278.000
LF 0.000 0.00
21.00000 278.000 5,838.00
0075 614-80387 *RUMBLE STRIP (GRINDING) 9,024.000 9,024.000
LF 0.000 0.00
0.75000 9,024.000 6,768.00
0080 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
39,000.00000 1.000 39,000.00
0085 627-00005 *EPOXY PAVEMENT MARKING 375.000 375.000
GAL 0.000 0.00
70.20000 375.000 26,325.00
0087 627-30210 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 100.000 100.000
CROSSWALK AT DAM AREA
SF 0.000 0.00
12.50000 100.000 1,250.00
0090 630-00000 *FLAGGING 489.000 489.000
HOUR 0.000 0.00
20.00000 489.000 9,780.00
0095 630-00001 *PILOT CAR OPERATION 99.000 99.000
HOUR 0.000 0.00
35.00000 99.000 3,465.00
0100 630-00007 *TRAFFIC CONTROL INSPECTION 6.000 6.000
DAY 0.000 0.00
55.00000 6.000 330.00
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 23.000 23.000
DAY 0.000 0.00
150.00000 23.000 3,450.00
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PCN: 15771-BID ESTIMATE RUN 01/14/2008
PROJECT: SHE 165A-011 ESTIMATE NO: 0004 10:18:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 7.000
EACH 0.000 0.00
11.00000 7.000 77.00
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 26.000
EACH 0.000 0.00
14.00000 26.000 364.00
0120 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 40.000
SF 0.000 0.00
6.00000 40.000 240.00
0125 630-80380 *TRAFFIC CONE 90.000 90.000
EACH 0.000 0.00
5.00000 90.000 450.00
0130 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
275.00000 1.000 275.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 13,418.750 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15771-BID ESTIMATE RUN 01/14/2008
PROJECT: SHE 165A-011 ESTIMATE NO: 0004 10:18:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 514-00100 HAND RAIL INSTALLATION OF HAND RAIL MP 18.75 TO 18.88. 1,413.000 1,413.000
LF 0.000 0.00
9.50000 1,413.000 13,423.50
CAT 0200 CURRENT AMT $ 395,123.80 $ 0.00$ 381,705.05
CAT NO0400 CONSTRUCTION ENGINEERING
0160 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
CAT 0400 CURRENT AMT $ 350.00 $ 0.00$ 350.00
PROJECT TOTAL CURRENT AMT $ 395,473.80 $ 0.00 $ 382,055.05



